
7 Steps to a Successful Deltek Costpoint Implementation 

We understand the complexities of an ERP system and endeavor to assist our clients implement their chosen 

software to support their needs with minimal risk. We can help you avoid Deltek Costpoint implementation failure 

which can outright destroy a business. It requires careful planning and a collective effort from the organization's 

key players. These are our seven steps to a successful implementation: 

 

First - choose the ERP system that best suits the company's needs.  

 

Second - form a competent and well-trained implementation team. We are aligned with the 'A' list independent 

consultants. We will put your dream team together and you will not be dissatisfied.  

 

Third - design a solid implementation plan identifying objectives, assigning resources and scheduling dates. We 

have templates already prepared to assist you with this. 

 

Fourth - provide the correct level of training to your employees at the correct time. Too early and it will be 

forgotten. Too late and it will be rushed. If employees are not properly trained it may lead to failure. 

 

Fifth - conduct at least one fully integrated test. We recommend at least two complete data migration tests from 

soup to nuts. This will enable you to fully test the data and the functionality of the system. 

 

Sixth - schedule frequent management meetings to make sure Costpoint is meeting the intended requirements 

before it is too late in the process. The misunderstanding of the scope and time required for a successful 

implementation can lead a company to improperly plan and expect unrealistic results, which could result in failure. 

 

Seventh - have a "go-live" plan. Do not short sell the use of consultants the first several weeks after the system is 

live and operational. Many times a company will underestimate the resources needed to fully implement an ERP 

system. The employee's work load can increase up to 150 percent while implementing new software which can 

actually lower productivity and cause the Costpoint system to fail after it has gone live 

 


